
Note: a “ bubble”  or object turns green when implementation is completed; in most cases this means when it lands on Alder

April 30

May 4

May 11

May 18

May 25

June 1

June 8

June 15

June 22

June 29

July 6

July 13

July 20

July 27

Aug 3

MediaStream landed on m-c
ROC
Done

getUserMedia backend
Suhas

base WebRTC landed on m-c
Randell

Generic Networking abstraction
EKR

DTLS Transport
EKR

ICE Transport
EKR

DTLS-SRTP (NSS) landed (where?)
EKR

SRTP (with DTLS)
EKR

Opus source landed on m-c
Rillian
Done

Functional Opus calls
Rillian

Transport Service
EKR

partial PeerConnection
Enda/Randell

Constraints API
Anant/Suhas

Media Engine Interface available from MediaStream
Suhas

getUserMedia abstraction
Anant

getUserMedia DOM on m-c
Anant

Import ICE stack
EKR

Start SIPCC quickly in SDP Mode
Enda

SIPCC hooked into transport
Enda/EKR

getUserMedia w/ video
Suhas

PeerConnection API
Enda/Randell

Clean up SCTP API
Randell w/ SCTP Authors

Update DataChannel impl
Randell

libsctp
Randell

Full DataChannel
Randell

ICE (SDP)
EKR & Suhas

Working System (milestone)
Maire

Add Media Constraints to SIPCC
Suhas

JSEP working
Ethan

Rollup bugfix

Opus patches for WebRTC.org
Rillian

Abstract SCTP I/O
EKR w/ SCTP Authors

JSEP using MediaStreams in SIPCC
Enda

SIPCC handles multiple PeerConnections
EKR

DTLS Fingerprint
(SDP)

EKR & Suhas

SIPCC refactored (milestone)
Maire


